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O Agenda

• Payload Processing Status
• Scrub/Turnaround Planning
• Readiness Statement

• Payload ReadinessCertification
• Acronyms
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Payload Processing Status

• PHSF Milestones Completed
. - EGSE/MGSE On Dock at KSC Aug 3-5

FSS/ORUC On Dock at KSC Aug 12
Payload Removed from GRO Aug 13
FGS/ORU s On Dock at KSC Aug 18

• Crew Fam 3 Aug 30
FSS/ORUC Integrated CPT Sept 1
Final RSU On Dock at KSC Sept 17
Transfer Canister to PHSF Nov 6
FSS/ORUC Installation in Canister Nov 6

• OPF Milestones Completed
Orbiter SIP Inspections Aug 11
PGSC ETE Test Aug 17
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O Payload Processing Status

• Canister Rotation Facility Milestone
- Rotation to Vertical Nov 07

• Pad Milestones
- Transfer Canister to Pad Nov 08
- FSS/ORUC Installation to orbiter Nov 16
- Payload to Orbiter IVT Nov 19
- Payload ETE Test Nov 22
- Payload Closeouts Nov 23-24
- PLB Door Closure Nov 24
- Launch (T-0 0237 ET) Dec 6
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STS-103 HST SM 3A
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STS-103 HST SM 3A
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NASA:
S.ERNEST

OPF BAY: 1 PAD: B ORBITER: Discovery/OV-103 THE BOEINGCO.:
B HART

MANIFEST: FAWG MANIFEST MAY 98 STATUS AS OF: 16NOV1999 REV: B
199_

I NOVEMBER DECEMBER
oi oi

[] s_44
06

• KSC OPEN HOUSE
08

_j_ TRANSFER HST SM-03 TO PAD
08 16'

PCR OPS
09 09
[] KEEL / CONTAMINATION INSPECTION

13
SSV TO PAD •

13 15 '
PLBCLEANING I '

1_6',GSE TRUNNION REMOVAL

INSTL HST SM-03 IN ORB AT PAD _L'
16 , 17

TCDT
17 18

PAYLOAD CONNECTS
1717

HST GSE SET-UPS '
1919

ORB INTE'GIVT D
20 21

PRE-LAUNCH PROPELLANT LOAD

HST SM-03 DATA REVIEW 2_0
2222

ORB INTEG ETE [_
, 23 24

PAYLOAD CLOSEOUTS _-_
24 24

CLOSE PLBD'S FOR ELm [_
29 29

$5009/S0024 ORD INSTL / HYPER PRESS
03 06

LAUNCH COUNTDOWN
O6

LAUNCH (_
THREATS:

FILE NAME: i:_3gocns_'nms sts\STS103.arp CREATEDATE:

6



"0 Scrub/Turnaround Requirements

• For launch delays of greater than i0 days, the Pistol Grip Tool
batteries (6) will be removed and re-charged.

• No middecks.
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O Readiness Statement

The STS-103 Payload Team is ready for launch pending
the completion of scheduled work.
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O STS-103 PAYLOAD READINESS• CERTIFICATION

PAYLOAD GROUND PROCESSING CERTIFICATION

• PAYLOAD TEAM PERSONNEL ARE TRAINED, CERTIFIED AND STAND-BOARDED

• UPON SUCCESSFUL COMPLETION OF SCHEDULED PAD OPERATIONS, THE STS-103
PAYLOAD COMPLEMENT IS READY FOR LAUNCH

DIRECTOR OF SPACE STATION & SHU'I-I'LE PROGRAM MANAGER, PGOC
PAYLOADS

HST PROGRAM MANAGER
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